Activity ID Activity Name Orig Dur  Remain Dur % Complt Start

Bunker Hill Central Treatment Plant Working R1 Reflection 02-May-17 A
BH-1500 Final Dgn Approval (Contract Milestone) 0 0 0%
0001 - Engineering, Design, Geotechnical, Survey, and Services During Constr 584 194 02-May-17 A
Preconstruction Submittals 501 194 01-Jun-17 A
Package 4 - CTP / GWCS Balance of Design and Temporary Treatment Syste 18-Jan-18 A
BH-8345 TAB Specialist Design Review 20 20 0% 26-Jul-18
BH-8355 Subm TAB Spec Dgn Revw report 1 1 0%  23-Aug-18
DP4B Civil & Structural Concrete sub-package 87 11 30-Mar-18 A
BH-9775 Address Govt Cmts 1 - DP 4B Civil, Struct Concrete 6 0 100% 30-Mar-18 A
BH-9780 Subm IFC Package 4B Civil, Struct Concrete 1 0 100% 20-Jul-18 A
BH-9765 Govt Accpt Final - Dgn Pkg 4B Civil, Struct Concrete 1 1 50% 21-May-18 A
BH-4258 Govt Accpt hydraul calcs f/ efflu pipe and GWCS force r 1 1 0% 23-Jul-18
BH-9784 Govt Review IFC DP4B Civil, Struct Concrete 14 13 0% 20-Jul-18 A
BH-9785 Govt Accpt - IFC Dgn Pkg 4B Civil, Struct Concrete 1 1 0% 6-Aug-18
DP4C Mechanical & Structural Steel sub-package 68 15 22-May-18 A
BH-9910 Govt Accpt Final - Dgn Pkg 4C Mechanical & Steel 1 1 50% 22-May-18 A
BH-9925 Subm IFC Package 4C Mechanical & Steel 1 1 100% 27-Jul-18
BH-9930 Govt Review IFC DP4C Mechanical & Steel 14 14 0% 28-Jul-18
BH-9935 Govt Accpt - IFC Dgn Pkg 4C Mechanical & Steel 1 1 0%  11-Aug-18
DPA4D Elect, I1&C sub-package 160 38 18-Jan-18 A
BH-9790 Prep Final - Dgn Pkg 4D Electrical, 1&C 60 0 100% 18-Jan-18 A
BH-9795 AMEC Rnd 2 QC - Dgn Pkg 4D Electrical, 1&C 5 3 0% 18-Jul-18 A
BH-9800 Submit Final - DP 4D Electrical, 1&C 1 1 0% 25-Jul-18
BH-9805 Govt Accpt Final - Dgn Pkg 4D Electrical, I1&C 1 1 0%  16-Aug-18
BH-9810 Govt Revw Final - Dgn Pkg 4D Electrical, I&C 22 22 0% 26-Jul-18
BH-9815 Address Govt Cmts 1 - DP 4D Electrical, 1&C 8 8 0%  17-Aug-18
BH-9820 Subm IFC Package 4D Electrical, 1&C 1 1 0%  28-Aug-18
BH-9824 Govt Review IFC DP4D Electrical, I&C 14 14 0%  29-Aug-18
BH-9825 Govt Accpt - IFC Dgn Pkg 4D Electrical, 1&C 1 1 0%  13-Sep-18
DP4E Clarifier Repair sub-package 51 51 13-Aug-18
BH-9940 Prep Final - Dgn Pkg 4E Clarifier Repairs 31 31 0%  13-Aug-18
BH-9945 AMEC Rnd 2 QC - Dgn Pkg 4E Clarifier Repairs 5 5 0%  26-Sep-18
BH-9950 Submit Final - DP 4E Clarifier Repairs 1 1 0% 2-Oct-18
BH-9960 Govt Revw Final - Dgn Pkg 4E Clarifier Repairs 21 21 0% 3-Oct-18
Package 5 - Sludge Impoundment 25 (0] 02-Jul-18 A
BH-4730 Prep Concrete Materials and Properties 25 0 100% 02-Jul-18 A
BH-4735 Subm Concrete Materials and Properties 1 0 100% 09-Jul-18 A
Construction Contracts - tender/award - Preliminary 20-Jul-18 A
BH-7080 Release for Tender Mechanical/Piping 10 0 100% 20-Jul-18 A
BH-7140 Release for Tender Clarifier modifications 10 10 0% 23-Jul-18
BH-7165 Release for Tender - Extraction Well Installation 11 11 0% 23-Jul-18
BH-7220 Release for Tender - RPA Well Installation 11 11 0% 23-Jul-18
BH-7160 Release for Tender Electrical/Instrumentation 10 10 0%  14-Sep-18
Construction Contracts - tender/award - Final
BH-6445 Award Extraction Well Installation 21 21 0% 7-Aug-18
BH-6450 Award RPA Well Installation 21 21 0% 7-Aug-18
BH-6150 Award Clarifier modifications 20 20 0%  16-Aug-18
BH-6170 Award Mechanical/Piping 25 25 0%  13-Aug-18

BH-6180 Award Electrical/Instrumentation 25 25 0%  28-Sep-18
Project Schedule 22 22 14-Sep-18

BH-5040 Proj Schedule Refinement & Detailing 22 22 0%  14-Sep-18
Surety Bonds 730 284 01-Jun-17 A
BH-1900 Bond coverage period Yr 1-Yr 2 730 284 58.22% 01-Jun-17 A
Permits 50 1 09-Jul-18 A
BH-5170 Subm Floodway "Zero-Rise" Certification Documents 50 0 100% 09-Jul-18 A
BH-5175 Govt Accpt Floodway Cert Doc 1 1 0% 6-Aug-18

Crane Operators 44 44 23-Jul-18



BH-1230 Subm crane operator Quals 22 22 0% 23-Jul-18

BH-1290 Govt Rev&App of crane operators 30 30 0%  22-Aug-18
Biobased Products 47 47 7-Aug-18
BH-1220 Prep data for biobased products to include biobased cc 5 5 0% 7-Aug-18
BH-1225 Subm data for biobased products to include biobased ¢ 1 1 0%  13-Aug-18
BH-5000 Govt Revw of biobased product list 30 30 0%  14-Aug-18
BH-1810 Address biobased comments 5 5 0%  14-Sep-18
BH-1815 Subm resp to biobased comments 1 1 0%  20-Sep-18
BH-5010 Prep revised biobased product list 5 5 0%  21-Sep-18
BH-5015 Subm revised biobased product list 1 1 0%  27-Sep-18
BH-5020 Govt Revw of revised biobased product list 15 15 0%  28-Sep-18
BH-5030 Biobased products data approved 0 0 0%
Training Plan 35 46 26-Feb-18 A
BH-7240 Prep training plan 35 46 10% 26-Feb-18 A
Commissioning Plan 35 46 26-Feb-18 A
BH-1410 Prep commissioning plan 35 46 60.00% 26-Feb-18 A
Dewatering Plan 67 19 14-May-18 A
BH-6500 Prepare Dewatering Plan 30 0 100% 14-May-18 A
BH-6505 QC Dewatering Plan 5 2 0% 14-Jul-18 A
BH-6510 Submit Dewatering Plan 1 1 0% 25-Jul-18
BH-6515 Govt Review Dewatering Plan 15 15 0% 26-Jul-18
BH-6520 Govt Accept Dewatering Plan 1 1 0%  16-Aug-18
Acceptance Test Plan 43 43 14-Sep-18
BH-4920 Prep accept test plan 43 43 0%  14-Sep-18
Product Data 44 44 14-Sep-18
Final Clean Cover Material Plan 44 44 14-Sep-18
BH-3890 Prep final clean cover material plan 22 22 0%  14-Sep-18
BH-3895 Subm sitewide final clean cover material plan 1 1 0% 16-Oct-18
BH-4050 Govt Rev&App of clean cover material plan 30 30 0%  17-Oct-18
Seed Mix 44 44 14-Sep-18
BH-3900 Prep sitewide seed mix 22 22 0%  14-Sep-18
BH-3905 Subm sitewide seed mix 1 1 0%  16-Oct-18
BH-4060 Govt Rev&App of sitewide seed mix 30 30 0%  17-Oct-18
Soil Amendments 44 44 14-Sep-18
BH-3910 Prep soil amendments, fertilizers and application rates, 22 22 0%  14-Sep-18
BH-3915 Subm soil amendments, fertilizers and application rate: 1 1 0% 16-Oct-18
BH-4070 Govt Rev&App of soil amendments, fertilizers and appl 30 30 0%  17-Oct-18
Material Gradations, Material Source Certifications
BH-3920 Prep material grads, source certifications 22 22 0%  14-Sep-18
BH-3925 Subm material gradations, material source certification 1 1 0% 16-Oct-18
BH-4080 Govt Rev&App of matl gradations and source certificati 30 30 0%  17-Oct-18
Test Reports 504 194 02-May-17 A
Backflow Tester 23 23 13-Aug-18
BH-1380 Subm Cert of BFP tester certification completion 1 1 0%  13-Aug-18
BH-1720 Govt Rev&App of backflow tester certification 30 30 0%  14-Aug-18
Discharge Monitoring Reports LY 284 02-May-17 A
BH-5050 Prep monthly DMRs Yr 1 -Yr 2 732 284 46% 02-May-17 A
0002 - Groundwater Collection System 196 27 27-Sep-17 A
Extraction Wells 196 27 27-Sep-17 A
Construction 196 27 27-Sep-17 A
BH-EW-1000 Install control system wells 14 0 100% 27-Sep-17 A
BH-EW-1020 Install Extr Well Eros ctrl 3 3 0% 7-Sep-18
BH-EW-1030 Pilot soil borings for extraction wells 7 7 0% 7-Sep-18
BH-EW-1052 Extraction well drilling and construction 9-12 20 20 0%  18-Sep-18
0003 - Mobilization and Demobilization 1 1 25-Sep-17 A
Mobilization 1 1 25-Sep-17 A
BH-2140 Conduct layout survey 1 1 30% 25-Sep-17 A
0004 - Soil Bentonite Cutoff Wall 79 74 12-Jul-18 A

0004B - Conventional Method 79 74 12-Jul-18 A



Construction

BH-SB-2040 Construct test wall section 0+00 - 2+00
BH-SB-2065 Set Safety Barriers along 1-90
BH-SB-2045 Permanent Fence along I-90
BH-SB-2050 Construct SBCW 2+00 to 12+00 (1000 If)
BH-SB-2060 Govt Accpt of test wall

BH-SB-2051 SBCW skip to 77+29 to 59+29 (1800 If)
BH-SB-2052 SBCW 59+29 to 41+29 (1800 If)
BH-SB-2053 SBCW 41+29 to 23+29 (1800 If)
BH-SB-2054 SBCW 23+29 to 13+00 (1029) If)
BH-SB-2070 Construct disposal pile

BH-SB-2090 Backfill over the wall

0005 - Central Treatment Plant Upgrades
Procurement - Major Equipment
Motor Control Center Procurement

BH-6095 Prep MCC Product data
BH-6105 MIE Submit MCC Product Data
BH-6115 Govt Review MCC Prod data
BH-6125 Approval MCC Prod Data
BH-6135 MCC Mfr Receipt of Matls
BH-6490 MCC Fab & Production
Agitators Procurement
BH-9455 Prep Agitators Prod data
BH-9460 MIE Submit Agitators Prod Data
BH-9470 Govt Review Agitators Prod data
BH-9465 Approval Agitators Prod Data
BH-9620 Agitator Mfr Receipt of Matls
BH-6470 Agitator Fab & Production
Sludge Thickener Procurement
BH-9625 S Thk Mfr Receipt of Matls
BH-6460 Sludge Thickener Fab & Production
BH-6480 Sludge Thickener Repair Parts Fab & Production
Pump Procurement
BH-9495 Prep Pump Prod data
BH-9500 Submit Pump Prod Data
BH-9510 Govt Review Pump Prod data
BH-9505 Approval Pump Prod Data
BH-9630 Pump Mfr Receipt of Matls
BH-7700 Pumps Fab & Production
Pressure Filter Procurement
BH-9635 Filter Mfr Receipt of Matls
BH-9570 Press Filter Fab & Production
Procurement - Pre-Engineered Buildings
BH-9640 PEMB Mfr Receipt of Matls
BH-6440 PEMBUuilding Fabrication
BH-9615 PEMBuilding Deliver & Accept
Submittals
BH-3880 Prep matl balance calcs disposal records: Truck counts
BH-3885 Subm matl balance calcs + disposal records: Truck coul
BH-3886 Govt Revw matl balance calcs + disposal records: Truch
BH-3888 Govt Accpt matl balance calcs + disposal records: Trucl
Construction
BH-TP-5510 Construct Maint Bldg mods
Install Temp & Demo
BH-TP-6000 Lined Pond & Direct Feed Tie-Ins
BH-TP-6005 Lime Slurry Loop Underground
BH-TP-6010 Site Piping Road Crossings
BH-TP-6015 Install Elect, I&C to Temp Treatment

BH-TP-5460 Install Temp Treatment Tie-Ins (Steps)

79 74
5 5 100%
5 5 5%
5 5 90%
10 10 5%
30 30 0%
10 10 0%
10 10 0%
10 10 0%
6 6 0%
60 60 0%
52 52 0%
299 133
189 133
142 86
10 2 50%
1 1 0%
30 30 0%
1 1 0%
1 1 0%
60 60 0%
104 104
10 10 0%
1 1 0%
30 30 0%
1 1 0%
1 1 0%
70 70 0%
125 125
10 10 0%
110 110 0%
100 100 0%
133 133
10 10 0%
1 1 0%
30 30 0%
1 1 0%
10 10 0%
90 90 0%
105 105
10 10 0%
90 90 0%
70 70
10 10 0%
50 50 0%
10 10 0%
34 34
22 22 0%
1 1 0%
15 15 0%
1 1 0%
299 130
34 34 0%
100 12
13 2 90%
3 1 80%
5 3 40%
5 4 25%
8 5 15%

12-Jul-18 A
23-Jul-18
12-Jul-18 A
19-Jul-18 A
7-Aug-18
28-Jul-18
23-Aug-18
7-Sep-18
24-Sep-18
10-Oct-18
30-Jul-18
14-Aug-18
26-Mar-18 A
01-May-18 A
01-May-18 A
01-May-18 A
25-Jul-18
26-Jul-18
24-Aug-18
27-Aug-18
28-Aug-18
23-Jul-18
23-Jul-18
6-Aug-18
7-Aug-18
6-Sep-18
7-Sep-18
10-Sep-18
23-Jul-18
23-Jul-18
6-Aug-18
27-Aug-18
23-Jul-18
23-Jul-18
6-Aug-18
7-Aug-18
6-Sep-18
7-Sep-18
21-Sep-18
23-Jul-18
23-Jul-18
13-Aug-18
23-Jul-18
23-Jul-18
6-Aug-18
17-Oct-18
7-Aug-18
7-Aug-18
7-Sep-18
8-Sep-18
24-Sep-18
26-Mar-18 A
24-Jul-18
25-Jun-18 A
26-Jun-18 A
16-Jul-18 A
26-Jun-18 A
17-Jul-18 A
25-Jun-18 A



BH-TP-6020 Install UG Temp Treatment Discharge Line 5 4 25% 16-Jul-18 A

BH-TP-5022 Temp Trtmt Commission & Train 10 10 0% 25-Jul-18
Demo Existing Systems 49 51 13-Jul-18 A
BH-TP-5035 Isolate, Flush Drain Lime Loops 1 1 0% 31-Jul-18
BH-TP-5100 Demo polishing pond 3 9 25% 13-Jul-18 A
BH-TP-5200 Demo pol. pond pump house 3 3 0% 3-Aug-18
BH-TP-5190 Demolish head house 3 3 0% 8-Aug-18
BH-TP-5080 Dewater and remove sludge from aeration basin, flocct 15 15 0%  16-Aug-18

BH-TP-5110 Demolish rapid mix tank 2 2 0% 7-Sep-18
BH-TP-5120 Demolish aeration basin 2 2 0% 7-Sep-18
BH-TP-5130 Demolish flocculation tank 5 5 0% 7-Sep-18
BH-TP-5160 Relocate generator 2 2 0%  14-Sep-18
BH-TP-5170 Demolish sludge recycle piping 5 5 0%  18-Sep-18
BH-TP-5180 Demolish lime slurry feed piping 5 5 0%  18-Sep-18
BH-TP-5210 Demolish aeration basin stairs 5 5 0%  18-Sep-18
BH-TP-5220 Demolish bunker creek outfall 5 5 0%  26-Sep-18
BH-TP-5230 Demolish acid injection basin 5 5 0%  26-Sep-18
Grading, Earthwork, Site Utilities 26-Mar-18 A
BH-TP-5085 Place 6" minus fill in Polishing Pond 5 4 10% 30-Mar-18 A
BH-TP-5390 Install site stormwater @ Filter Building 5 4 50% 04-Jun-18 A
BH-TP-5000 Construct gravel roadway to all portions of GWCS 16 16 0% 23-Jul-18
BH-TP-5535 Storm Pipe & Structures @ Reactor 5 16 20% 16-Apr-18 A
BH-TP-5060 CTP Cut / Fill Earthwork 27 20 60% 26-Mar-18 A
BH-TP-5075 Build Wall, Pre-Load Filter Bldg Footprint (5+30 Cal dy) 25 25 0%  13-Aug-18
BH-TP-5380 Install plant storm drain system 22 22 30% 04-Jun-18 A
BH-TP-5135 Cut Filter Bldg Preload material to subgrade 4 4 0%  18-Sep-18
BH-TP-5545 Sludge Piping to SIA 11 11 0%  18-Sep-18
BH-TP-5290 Cofferdam @ Outfall structure 1 1 0% 3-Oct-18
BH-TP-5495 Excavate, Grade River Bottom 2 2 0% 4-Oct-18
BH-TP-5500 Place Gabion Stone fill, Perf Pipe 2 2 0% 9-Oct-18
BH-TP-5505 Place RipRap Blanket 1 1 0% 10-Oct-18
BH-TP-5515 Inst 20" Manifold, Tie-in to Perf 1 1 0% 10-Oct-18
BH-TP-5270 Install new effluent discharge pipeline to the South For 16 16 0%  11-Oct-18
Foundations, Concrete 45 45 24-Sep-18
BH-TP-5175 Excavate, F, R, P Filter Feed Sump 12 12 0%  24-Sep-18
BH-TP-5195 Excavate, Inst Pedestals for Thickener 42 42 0%  27-Sep-18
BH-TP-5540 Lime Slurry Loop Tie In 5 5 0% 26-Jul-18
BH-TP-5310 Install dirty backwash return pipeline 15 15 0%  18-Sep-18
0006 - Sludge Impoundment 56 42 25-Jun-18 A
Field Activities 56 42 25-Jun-18 A
BH-SI-1060 Grade for Manhole 2 2 0% 23-Jul-18
BH-SI-1040 Import 6" liner bedding and finish grade 5 2 80% 28-Jun-18 A
BH-SI-1042 2" leak detection system 6 6 35% 25-Jun-18 A
BH-SI-1050 Construct 6" CPE filtrate piping underneath the impour 8 8 0% 31-Jul-18
BH-SI-1052 Install Filter Sand & Gravel Protection Cover 6 6 0%  10-Aug-18
BH-SI-1054 Pipe Backfill & Embankment Fill 4 4 0%  20-Aug-18
BH-SI-1064 Place Concrete Cast Manhole 26 26 0% 25-Jul-18
BH-SI-1055 Decant Pipe Risers & Backfill 7 7 0%  24-Aug-18
BH-SI-1041 Liner Installation 30 30 35% 25-Jun-18 A
BH-SI-1070 Tie-in Mechanical Manhole 3 3 0%  31-Aug-18
BH-SI-1072 Install 4" Return Line 4 4 0% 6-Sep-18
BH-SI-1080 Construct perimeter diversion channels 5 5 0%  12-Sep-18
BH-SI-1075 Govt Punch SIA 1 1 0%  19-Sep-18
0008 - Interim Operations 730 284 02-May-17 A
Interim Operations 730 284 02-May-17 A
BH-1570 Interim Ops Existing CTP Yr 1 - Yr 2 730 284 58% 02-May-17 A
0009 - Commissioning 110 82 20-Jun-18 A

Submittals 110 82 20-Jun-18 A



BH-4760 Prep & Subm Filter FAT plans 22 2 90% 20-Jun-18 A

BH-4765 Govt Accpt filter FAT plans 1 1 0%  23-Aug-18
BH-4764 Govt Revw filter FAT plans 30 30 0% 25-Jul-18
BH-4850 Prep & Subm Egmt FAT plans 22 22 0%  10-Sep-18
BH-4790 Prep & Subm facility testing plan 22 22 0%  14-Sep-18
BH-4854 Govt Revw System FAT plans 30 30 0%  11-Oct-18

0011A - Ground Water Flow Model Calibration 7 7 23-Jul-18
BH-2225 Govt Accept well test + grdwtr model WP (not req'd) 0 0 0% 23-Jul-18
BH-2105 Govt Accept draft well test WP 1 1 0% 23-Jul-18
BH-2110 Submit Documentation of GW Model Conversion 1 1 0% 24-Jul-18

Operation and Maintenance Program 63 63 23-Jul-18

BH-2350 Prep & Subm init Op & Maint data package 5 43 43 0% 23-Jul-18

Hydrated Lime 365 164 01-Jan-18 A

Delete SPA Disposal 5 3 05-Mar-18 A
SP006-0100 Delete SPA Disposal 5 3 30% 05-Mar-18 A



Finish
30-Apr-19
13-Sep-18
30-Apr-19
30-Apr-19
24-Oct-18
22-Aug-18
23-Aug-18
6-Aug-18
19-Jul-18 A
20-Jul-18 A
21-Jul-18
23-Jul-18
3-Aug-18
6-Aug-18
11-Aug-18
21-Jul-18
27-Jul-18
10-Aug-18
11-Aug-18
13-Sep-18
18-Jul-18 A
25-Jul-18
25-Jul-18
16-Aug-18
16-Aug-18
28-Aug-18
28-Aug-18
12-Sep-18
13-Sep-18
24-Oct-18
25-Sep-18
2-Oct-18
2-Oct-18
24-Oct-18
09-Jul-18 A
08-Jul-18 A
09-Jul-18 A
27-Sep-18
21-Jul-18 A
3-Aug-18
6-Aug-18
6-Aug-18
27-Sep-18
2-Nov-18
5-Sep-18
5-Sep-18
13-Sep-18
17-Sep-18
2-Nov-18
16-Oct-18
16-Oct-18
30-Apr-19
30-Apr-19
6-Aug-18
20-Jul-18 A
6-Aug-18
21-Sep-18

2-May-17

2-May-17
1-Jun-17
18-Jan-18

30-Mar-18
30-Mar-18

20-Jul-18
21-May-18

20-Jul-18

22-May-18
22-May-18
27-Jul-18
27-Jul-18

18-Jan-18
18-Jan-18
18-Jul-18

2-Jul-18
2-Jul-18
9-Jul-18
20-Jul-18
20-Jul-18

1-Jun-17
1-Jun-17
9-Jul-18
9-Jul-18

19-Jul-18

20-Jul-18

27-Jul-18

18-Jul-18

9-Jul-18
8-Jul-18
9-Jul-18

21-Jul-18

20-Jul-18

Actual Start Actual Finish Total Float

317

194

66
40
231
138
190



21-Aug-18 46

21-Sep-18 64
15-Oct-18 182
13-Aug-18 181
13-Aug-18 181
13-Sep-18 241
20-Sep-18 181
20-Sep-18 181
27-Sep-18 181
27-Sep-18 181
13-Oct-18 241
15-Oct-18 182

25-Sep-18 26-Feb-18 139

25-Sep-18 26-Feb-18 139
25-Sep-18 26-Feb-18 139
25-Sep-18 26-Feb-18 139
16-Aug-18  14-May-18 110
14-Jul-18 A 14-May-18 14-Jul-18

24-Jul-18 14-Jul-18 110

25-Jul-18 110
15-Aug-18 110
16-Aug-18 110
15-Nov-18 180
15-Nov-18 180
16-Nov-18 199
16-Nov-18 169
16-Oct-18 171
16-Oct-18 171
16-Nov-18 225
16-Nov-18 183
16-Oct-18 185
16-Oct-18 185
16-Nov-18 245
16-Nov-18 199
16-Oct-18 200
16-Oct-18 200
16-Nov-18 267
16-Nov-18 199
16-Oct-18 200
16-Oct-18 200
16-Nov-18 267
30-Apr-19 2-May-17 31
13-Sep-18 187
13-Aug-18 187
13-Sep-18 249
30-Apr-19 2-May-17 33
30-Apr-19 2-May-17 33
19-Oct-18 27-Sep-17 27
19-Oct-18 27-Sep-17 27
19-Oct-18 27-Sep-17 27

16-Jul-18 A 27-Sep-17 16-Jul-18

11-Sep-18 31
17-Sep-18 27
19-Oct-18 27

23-Jul-18 25-Sep-17 -13

23-Jul-18 25-Sep-17 -13

23-Jul-18 25-Sep-17 -13

5-Nov-18 12-Jul-18 177

5-Nov-18 12-Jul-18 177



5-Nov-18 12-Jul-18 177

27-Jul-18 23-Jul-18 26-Jul-18 33
27-Jul-18 12-Jul-18 29
3-Aug-18 19-Jul-18 29
21-Aug-18 26-Jul-18 27
26-Aug-18 50
6-Sep-18 27
21-Sep-18 34
9-Oct-18 48
18-Oct-18 48
30-Oct-18 113
5-Nov-18 113
1-Feb-19  26-Mar-18 500
1-Feb-19 1-May-18 31
23-Nov-18 1-May-18 78
24-Jul-18 1-May-18 28
25-Jul-18 28
24-Aug-18 40
24-Aug-18 28
27-Aug-18 78
23-Nov-18 78
19-Dec-18 19
3-Aug-18 19
6-Aug-18 19
6-Sep-18 27
6-Sep-18 19
7-Sep-18 19
19-Dec-18 19
22-Jan-19 39
3-Aug-18 43
14-Jan-19 43
22-Jan-19 39
1-Feb-19 31
3-Aug-18 33
6-Aug-18 33
6-Sep-18 45
6-Sep-18 31
20-Sep-18 31
1-Feb-19 31
20-Dec-18 54
3-Aug-18 59
20-Dec-18 54
30-Oct-18 50
3-Aug-18 50
16-Oct-18 50
30-Oct-18 50
24-Sep-18 588
6-Sep-18 587
7-Sep-18 587
22-Sep-18 792
24-Sep-18 588
29-Jan-19 26-Mar-18 120
11-Sep-18 81
7-Aug-18 25-Jun-18 -16
24-Jul-18 26-Jun-18 -16
25-Jul-18 16-Jul-18 -10
25-Jul-18 26-Jun-18 -14
26-Jul-18 17-Jul-18 -14

30-Jul-18 25-Jun-18 -9



30-Jul-18 16-Jul-18 -10

7-Aug-18 -16
2-Oct-18 13-Jul-18 162
31-Jul-18 69
2-Aug-18 13-Jul-18 -12
7-Aug-18 -12
10-Aug-18 -15
6-Sep-18 52
10-Sep-18 52
10-Sep-18 52
13-Sep-18 96
17-Sep-18 96
25-Sep-18 96
25-Sep-18 96
25-Sep-18 96
2-Oct-18 96
2-Oct-18 96
7-Nov-18  26-Mar-18 174
26-Jul-18  30-Mar-18 -4
27-Jul-18 4-Jun-18 -5
13-Aug-18 53
13-Aug-18 16-Apr-18 64
17-Sep-18 26-Mar-18 41
17-Sep-18 -15
20-Sep-18 4-Jun-18 139
21-Sep-18 -15
2-Oct-18 78
3-Oct-18 37
9-Oct-18 37
10-Oct-18 37
10-Oct-18 37
10-Oct-18 37
7-Nov-18 37
29-Jan-19 15
11-Oct-18 -14
29-Jan-19 15
11-Oct-18 144
1-Aug-18 193
11-Oct-18 77
19-Sep-18 25-Jun-18 540
19-Sep-18 25-Jun-18 540
24-Jul-18 391
24-Jul-18 28-Jun-18 67
30-Jul-18 25-Jun-18 67
9-Aug-18 67
17-Aug-18 94
23-Aug-18 94
30-Aug-18 391
4-Sep-18 217
4-Sep-18 25-Jun-18 67
5-Sep-18 391
11-Sep-18 532
18-Sep-18 390
19-Sep-18 540
30-Apr-19 2-May-17 -18
30-Apr-19 2-May-17 -18
30-Apr-19 2-May-17 -18
16-Nov-18 20-Jun-18 246

16-Nov-18 20-Jun-18 246



24-Jul-18 20-Jun-18 136

23-Aug-18 177
23-Aug-18 177
10-Oct-18 19
16-Oct-18 248

9-Nov-18 27

31-Jul-18 244
23-Jul-18 251
23-Jul-18 244
24-Jul-18 244

21-Oct-18 197
20-Sep-18 197

31-Dec-18 1-Jan-18 122

25-Jul-18 5-Mar-18 -13
25-Jul-18 5-Mar-18 -13



expected 7/231



Expected 8/3



construction complete; awaiting test results

Resolve re-allocation of cost loading before deletion.

Projected to be complete by 8/1
Projected to be complete by 7/31
Projected to be complete by 7/31
Projected to be complete by 8/1
Projected to be complete by 7/31



Projected to be complete by 7/31
Projected start date is 8/1 and completion date 8/10

Projected start date is 8/10
Projected completion date 8/3
Projected start date is 8/6

This is required for rapid mix tank also

This should start before the rapid mix tank, immediately after TP-5035

Intent is to start this work sooner than 10/3



